## PUBLIC PRIVATE PARTNERSHIP (PPP) PROGRAMME FEBRUARY 2015

## I. OBJECTIVE OF THE REPORT

1. The purpose of this Report is to apprise our stakeholders on the status and progress of the country's Public Private Partnership (PPP) pipeline.

## II. BACKGROUND TO THE PPP PROGRAMME IN KENYA

- 2. The National Treasury, through the PPP Unit, is responsible for overall coordination, promotion, and oversight of the implementation of the PPP Program in the country.
- 3. For the last three (3) years, the National Treasury has been committed to improving and strengthening the environment for private sector participation in the country. The following deliberate initiatives have been undertaken by the government:
  - a) In December 2011, a PPP Policy was adopted with the objective of articulating the government's commitment to PPPs and to provide a basis for the enactment of a PPP Law;
  - b) On 5<sup>th</sup> December 2012, the government received a credit from the World Bank for the Infrastructure Finance and Public Private Partnerships (IFPPP) Project. The overall objective of the project is to increase private sector investment in the Kenyan infrastructure market and to improve the enabling environment so as to generate a pipeline of bankable PPP projects;
  - c) In December 2012, the PPP Act was enacted into law and became effective on 8<sup>th</sup> February 2013;
  - d) Most recently, the gazettement of the National PPP Regulations on 24<sup>th</sup> December 2014 and the development of draft PPP Regulations for the County governments; and
  - e) On-going: Development of a PPP manual to provide standard bidding documents, templates, toolkit/user guidelines.
- 4. The PPP Committee has approved a pipeline of 69 proposed PPP Projects whose status is provided here below:

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
TRA	NSPORT AND INF	RASTRUCTURE		
		Contracting Authority: Kenya Urban Roads Authority (KURA)	On 25 <sup>th</sup> Nov 2014, Deloitte Consulting Limited and its consortium were appointed as the Transaction Advisor (TA).	
1.	2 <sup>nd</sup> Nyali Bridge	<b>Description:</b> The proposed project seeks to apply a PPP arrangement for the development of a 2 <sup>nd</sup> Nyali Bridge connecting the Mombasa Island with the North mainland to ease congestion on the existing Nyali Bridge and to make the traffic less dependent on a single channel crossing.	The TA is to undertake a feasibility study consistent with the PPP Act, 2013 to a standard that will enable the Contracting Authority (CA) to establish the technical configuration, commercial attractiveness and bankability of the proposed PPP Project.	
2.	Dualling of Mombasa - Nairobi Highway	Contracting Authority: Kenya National Highways Authority (KeNHA)  Description: The 485 km Mombasa-Nairobi Highway (A109), which forms part of the longer Trans-African Highway (Northern Corridor), is the main transport route serving East and Central African countries from the Indian Ocean seaport of Mombasa.  The proposed project seeks to apply a PPP arrangement for the upgrading, capacity expansion and subsequent operation and maintenance of the heavily trafficked Highway.	On 28 <sup>th</sup> Jan 2015, PricewaterhouseCoopers Ltd and its consortium were appointed as Transaction Advisors (TA).  The TA is to undertake a feasibility study consistent with the PPP Act, 2013 to a standard that will enable the Contracting Authority (CA) to establish the technical configuration, commercial attractiveness and bankability of the proposed PPP Project.	

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
3.	O&M of Nairobi - Thika Road	Contracting Authority: Kenya National Highways Authority (KeNHA)  Description: Construction of the eight-lane 50 km superhighway, starting from Nairobi and running up to the outskirts of Thika, was completed in Nov, 2012. The project has been proposed under an Operation and Maintenance (O&M) PPP scheme, whereby the private party, to be awarded through a competitive bidding process, is to operate and maintain the road.	On 28 <sup>th</sup> Jan 2015, Intercontinental Consultants & Technocrats Pvt. Ltd and its consortium were appointed as Transaction Advisors (TA).  The TA is to undertake a feasibility study consistent with the PPP Act to a standard that will enable the CA to establish the technical configuration, commercial attractiveness and bankability of the proposed PPP Project.		
4.	Dualling of Nairobi - Nakuru Road	Contracting Authority:  Kenya National Highways Authority (KeNHA)  Description:  The Project is envisaged to apply a PPP arrangement for the development and operation of the 157 km Nairobi-Nakuru Road (A104) which forms part of the Trans-African Highway (Northern Corridor).	On 25 <sup>th</sup> Feb 2015, Intercontinental Consultants & Technocrats Pvt. Ltd. and its consortium were appointed as Transaction Advisors (TA).  The TA is to undertake a feasibility study consistent with the PPP Act, 2013 to a standard that will enable the Contracting Authority (CA) to establish the technical configuration, commercial attractiveness and bankability of the proposed PPP Project.		
5.	O&M of Nairobi Southern Bypass	Contracting Authority: Kenya National Highways Authority (KeNHA)	On 25th Feb 2015, CPCS Transcom International Ltd and its consortium were appointed as Transaction Advisors (TA).		

	KENYA PPP PIPELINE – FEBRUARY 2015		
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS
		Description:  The construction of the 28.6 km dual carriageway is on-going under the China Road and Bridge Corporation (K). Upon completion, the project has been proposed under the Operation and Maintenance (O&M) PPP scheme, whereby the private party, to be awarded through a competitive bidding process, will operate and maintain the road.	The TA is to undertake a feasibility study consistent with the PPP Act, 2013 to a standard that will enable the Contracting Authority (CA) to establish the technical configuration, commercial attractiveness and bankability of the proposed PPP Project.
		Contracting Authority:	
6.	Phase 1 - Roads Annuity Programme	Ministry of Transport and Infrastructure (MOTI) and its road agencies i.e. Kenya National Highways Authority (KeNHA), Kenya Urban Roads Authority (KURA) and Kenya Rural Roads Authority (KeRRA)  Description:  GOK has adopted an ambitious plan to develop and rehabilitate 10,000 km of the roads network within the next five (5) years.  The 2 000 km Phase 1 of the Programme adopts a "Finance Design Ruild"	The evaluation exercise on the submitted Request for Proposals (RFP) for the 3,000 km Phase 1 of the Programme is ongoing.
		The 3,000 km Phase 1 of the Programme adopts a "Finance-Design-Build-Maintain-Transfer" PPP scheme. In return, the private developer is compensated via fixed and performance-related periodical payments (annuity) by Government from public funds.	
		Contracting Authority:	
	Mombasa 2 <sup>nd</sup>	Kenya Ports Authority (KPA)	Construction of Phase 1 of the new
7.	Container Terminal Phase 2&3	<b>Description:</b> The proposed project seeks to apply a PPP arrangement for the operation and maintenance (O&M) of the new 2 <sup>nd</sup> container terminal whose objective is to provide new handling facilities at the Port of Mombasa, with a larger	container terminal is currently at 75% complete with an estimated end date of Feb 2016.

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
		goal of facilitating trade and economic development in Kenya and neighbouring countries in East Africa.			
		Contracting Authority:	Recruitment of Transaction Advisors:		
	Kisumu Sea Port	Kenya Ports Authority (KPA)	On 27th Feb 2015, Maritime &		
8.		Description:	Transport Business Solutions (MTBS) and its consortium were		
		Development of Kisumu Port into a modern commercial Lake Port to serve the growing trade in the EAC region on a BOT basis.	appointed as Transaction Advisors (TA).		
		Contracting Authority:			
		Kenya Ports Authority (KPA)			
		Description:			
9.	Development of the Shimoni Port	As a result of its good nautical access, Shimoni Port has been proposed suitable for tourism development purposes and continuation of existing trade on a PPP basis.	Project Proposal Stage <sup>1</sup>		
		The role of the private sector will be to inject additional funds to support the infrastructure development (port facilities and supporting infrastructure) while playing a key role in the operation of the Port			

<sup>&</sup>lt;sup>1</sup> **Project Proposal Stage**- this is the stage where, the PPP project proposal has been approved by the PPP Committee and the Contracting Authority has been granted authority to undertake a Feasibility Study in line with Section 33 of the PPP Act 2013.

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
10.	Conversion of Berth 11 - 14 into container terminals	Contracting Authority: Kenya Ports Authority (KPA)  Description: Conversion of berths 11 - 14 into container terminal on a PPP arrangement.	Project Proposal Stage	
11.	Lamu Port Development Project	Contracting Authority:  Kenya Ports Authority (KPA)  Description:  Lamu Port is the key pull factor for all the LAPSSET Corridor project components. It involves transformation of Lamu from a small port on the Indian Ocean seafront of the East Coast of Kenya into an international Port handling over 24 million tonnes of cargo and serving a new major transport corridor in the Eastern Africa. The Manda Bay at Lamu Port can accommodate any post panamax vessel. The development of Lamu Port will also include the construction of port associated infrastructure such as Causeway, port access road, railway yard, water and electricity supply, port building and other port related services.	Project Proposal Stage	
12.	Multi Storey Terminal at Likoni	Contracting Authority:  Kenya Ferry Services Limited (KFSL)  Description:  Development of a multi-storey terminal on 1.6Ha in Mombasa to provide a modern ferry terminal, parking, bus terminal as well as a variety of commercial services to maximize revenue potential of the site.	Provision of Transaction Advisory services - Feasibility Study stage	

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
		Contracting Authority:		
		Mombasa County		
	Integrated Marine	Description:	Decrision of Transportion Advisors	
13.	Integrated Marine Transport System (IMTS)	Development and operation of an IMTS on the vast Indian Ocean involving the provision of regular ferry services with landing on the Mombasa Island, Mainland North, and South & West i.e. water bus; leisure ferry services around Mombasa — cruise vessels; water taxis; coastal ferry services linking all coastal towns between Mombasa and Lamu and associated islands; and floating hotels.	Provision of Transaction Advisory (TA) Services - Feasibility Study stage	
		Contracting Authority:		
	Nairobi	Kenya Railways Corporation (KRC)	Dravision of Transaction Advison.	
14.	Nairobi Commuter Rail	Description:	Provision of Transaction Advisory (TA) Services - Feasibility Study	
	Services	Rehabilitation of existing 100km railway line, doubling of sections and support infrastructure. Design and provision of rolling stock and operation of the commuter rail link between Nairobi CBD and the Airport.	stage	
15.	O&M of JKIA Terminal 2 (Greenfield Terminal)	Contracting Authority: Kenya Airports Authority (KAA)  Description:  With a capacity of 20 million pax per year, the Operation and Maintenance (O&M) of the new terminal is to be handled by the private sector.	Construction work under public funds is on-going and is expected to be complete by 2017.	

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
		Contracting Authority:	On 14 <sup>th</sup> May 2014, KAA signed a		
	Development and	Kenya Airports Authority (KAA)	contract with global airline caterer - LSG Sky Chefs Consortium.		
16.	Management of	Description:	Site possession by the contractor is		
	Inflight Catering Kitchen at JKIA	Bring in a 2 <sup>nd</sup> in-flight kitchen operator at Jomo Kenyatta International Airport (JKIA) to increase competition leading to improved service delivery and quality of service.	complete and construction of the 20 year concession project has commenced.		
		Contracting Authority:			
	Development and	Kenya Airports Authority (KAA)	Construction of the 15 year		
17.	Management of	Description:	concession project is currently at		
	Food Courts at JKIA	Construction of Food Courts to include a restaurant, coffee shop, 12 individual food courts, multipurpose shops, ATM lobby, banking facility and a customer care desk facilities at JKIA.	80% complete and is estimated to be operational this year, 2015.		
		Contracting Authority:			
		Kenya Civil Aviation Authority (KCAA)	Recruitment of Transaction		
18.	Government	Description:	Advisors - Terms of Reference		
	Flying School	Establishment of a government flight training school at the East African School of Aviation, the training directorate of KCAA, in partnership with the private sector.	(ToR) stage		
ENE	ENERGY AND PETROLEUM				

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
19.	980MW Coal Plant in Lamu	Contracting Authority:  Ministry of Energy and Petroleum (MoE&P)  Description:  Generation of 980MW of power by IPPs on a Build, Own, Operate and Transfer basis for 20 to 25 years.	Selection of an Independent Power Producer (IPP) – Negotiations with preferred bidder ongoing		
20.	800MW Liquefied Natural Gas (LNG) Power Plant at Dongo Kundu	Contracting Authority:  Ministry of Energy and Petroleum (MoE&P)  Description:  800MW LNG power plant to be located at Dongo Kundu in Mombasa on design, finance, construct, own, operate and maintain for a period of 20 yrs.	Tender cancelled.		
21.	40MW Solar Power Plant at Muhoroni, Kisumu County	Contracting Authority:  Ministry of Energy and Petroleum (MoE&P)  Description:  Procure an independent power producer for generation of 40MW solar energy at the Muhoroni area of Kisumu County.	Project Proposal Stage		
22.	560MW Geothermal Olkaria VI	Contracting Authority:  Kenya Electricity Generating Company (KenGen)  Description:  560MW Geothermal Olkaria VI project pipeline (divided into four equal projects of 140MW each) on Build, Own, Operate and Transfer basis for a period of 15 years.	140MW Phase 1 is under preparation for tender stage		

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
23.	400MW Wind Plant at Meru	Contracting Authority: Kenya Electricity Generating Company (KenGen)  Description: Development of a 400MW wind farm power plant at Meru, occupying an area of about 18,000 acres, through private sector participation as Independent Power Producers (IPPs).	Development of Terms of Reference (ToR) for Transaction Advisory service is ongoing	
24.	400MW Menengai Phase I	Contracting Authority: Geothermal Development Co. (GDC)  Description: A green field electricity generation project whose objective is to increase the installed national capacity by an additional 400MW.	Contracts signed and project implementation underway for the 1 <sup>st</sup> 90MW  2 <sup>nd</sup> 60MW is under tender preparation  GDC is currently undertaking exploratory drilling for the remaining 250MW	
25.	800MW Bogoria- Silali Phase 1	Contracting Authority: Geothermal Development Co. (GDC)  Description:  A green field electricity generation project whose objective is to increase the installed national capacity by an additional 800MW.  The Bogoria-Silali block comprises of Bogoria, Baringo, Arus, Korosoi, Chepchuk, Paka and Silali prospects.	Project Proposal Stage	

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
26.	800MW Menengai Phase 2	Contracting Authority: Geothermal Development Co. (GDC)  Description:  A green field electricity generation project whose objective is to increase the installed national capacity by an additional 800MW.	Project Proposal Stage	
27.	300MW Geothermal Plant at Suswa	Contracting Authority: Geothermal Development Co. (GDC)  Description:  A greenfield electricity generation project which aims to contribute up to 300MW towards the Least Cost Power Development Plan.  IPPs will be invited to buy the steam from GDC under a Steam Purchase Agreement, and sell the electricity it generates to the KPLC under a PPA, thereby recouping its investment cost.	Project Proposal Stage	
28.	960MW Kitui Coal Plant	Contracting Authority: Ministry of Energy & Petroleum (MoE&P)  Description:  Development of a 960MW Coal fired power plant, located on the eastern side of Mui Basin, in Kitui County, via an IPP framework.	Feasibility Study Stage	
29.	Off Shore Jetty	Contracting Authority:  National Oil Corporation of Kenya (NOCK)  Description:  Development, operation and maintenance of the Mombasa offshore loading and offloading jetty and tank-farm project under a PPP arrangement.	Recruitment of Transaction Advisors – RFP stage	

	KENYA PPP PIPELINE – FEBRUARY 2015			
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS	
EDU	CATION, SCIENCE	AND TECHNOLOGY		
		Contracting Authority:		
		Kenyatta University		
	Kenyatta	Description:	Negotiations with private proponent	
30.	University Students Hostels	Development of a Hostels Project that will accommodate over 10,000 students (9,350 undergraduate and 650 postgraduate).	are complete. Signing of PPP contract envisaged in Mar, 2015	
		The private sector will enter into contract with Kenyatta University to design, finance, construct and operate the hostels for 20 years and transfer to the University at the end of contract period.		
		Contracting Authority:		
	Moi University	Moi University		
31.	Students Hostels	Description:		
		Construction of 7 student hostels/blocks to accommodate 9,880 No. students on a Build-Operate-Transfer (BOT) PPP model	Recruitment of Transaction Advisors – RFP issued to shortlisted	
		Contracting Authority:	bidders and closed on 18 <sup>th</sup> Feb	
	Embu University	Embu Uni. College	2015. RFP bid evaluation ongoing.	
32.	College Student Accommodation Hostels	<b>Description:</b> Development of a multi-storey, multi-block hostel complex on a Design, Construct, Finance, Operate and Transfer PPP basis, that will cater for the accommodation of approx. 3,840 No. undergraduate and 200 No. postgraduate students		

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
	Egerton University	Contracting Authority:  Egerton University			
33.	Student	Description:			
	Accommodation Hostels	Development of accommodation hostels for 5,120 undergraduate and 1,000 post-graduate and in-service students on a PPP basis.			
		Contracting Authority:			
	SEKU Student	South Eastern Kenya University (SEKU)	Recruitment of Transaction Advisors – RFP issued to shortlisted		
34.	Accommodation Hostels	Description:	bidders and closed on 18th Feb		
		PPP scheme to accommodate 7,000 undergraduate students, 1,000 Post-Graduate students, a mess to next to the hostels and entertainment rooms.	2015. RFP bid evaluation ongoing.		
	Kenya Technical	Contracting Authority:			
35.	Teachers College (KTTC) Student	Kenya Technical Teachers College (KTTC)			
55.	Accommodation	Description:			
	Hostels	Development of accommodation hostels for 6,000 students on a PPP basis			
	Massas	Contracting Authority: Maseno University			
36.	Maseno University Student Accommodation Hostels	<b>Description:</b> Development of a "Student Village" that would accommodate 10,000 No. students in its main campus students, as well as provide attendant commercial services such as shops, restaurants, eateries, document services, banks as well as a retail anchor tenants such as Nakumatt, Tusky's, Ukwala or Naivas.	Provision of Transaction Advisory services - Feasibility Study stage		

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
37.	Machakos University College projects	Contracting Authority:  Machakos University College Projects  Description:  a) Development of a Student Accommodation Hostels:    Construction of an interconnected twin tower building to each accommodate 5,000 No. students. Within the hostel, provision for facilities such as a supermarket, banks, entertainment area, food court and business centre etc. has been suggested  b) Construction of Staff Houses:    Construction of apartments and maisonettes in a gated community to accommodate 1,000 No. university staff  c) Construction of a Training Hotel:    Development of a 1,000 guest-capacity hotel to be used as a training facility for the School of Hospitality and Tourism Management  d) Development of Teaching and Referral Hospital:    Construction and equipping of a 600-bed capacity Teaching and Referral Hospital for the School of Health Sciences to train health professionals  e) Construction of an Expanded Polystyrene (EPS) Building Panel Factory:    Construction of an EPS building panel factory to offer practical oriented facilities for the Building and Civil Engineering programmes	Development of Terms of Reference (ToR) for Transaction Advisory service is ongoing		
38.	Kenya School of Government – Embu Student Hostels	Contracting Authority: Kenya School of Government - Embu  Description:  Construction and commissioning of a 400 self-contained single room occupancy hostel – conference centre complex at the Embu Campus	Project Proposal Stage		

	KENYA PPP PIPELINE – FEBRUARY 2015					
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS			
39.	University of Nairobi Student Hostels	Contracting Authority: University of Nairobi (UoN)  Description: Development of a student hostel complex to accommodate approx. 4,000 students and 50 visiting scholars on 3.7 acres piece of University land along Harry Thuku road between Hotel Boulevard and Norfolk Towers	Project Proposal Stage			
40.	Pwani University projects	Contracting Authority: Pwani University  Description:  a) Development of School of Medicine and Referral Hospital; and b) Student Hostels Project on a PPP basis.	Project Proposal Stage			
41.	Kenya Medical Training College (KMTC) projects	<ul> <li>Contracting Authority: Kenya Medical Training College (KMTC)</li> <li>a) Tuitions and Research Complex Project: Development of tuition and research complexes (i.e. e-library, 2 lecturer theatres, skills and anatomy labs, computer resource centers, and video conference facilities) in all 38 KMTC campuses starting with a pilot of 10</li> <li>b) Hostels and Accommodation Project: Development of hostels to accommodate 10,000 students with ancillary facilities such as accommodation for the hostel manager, tutors and domestic staff members as well as a common space within the student apartments</li> <li>c) Conference and Seminar Complexes Project Development of state of the art conference and seminar facilities in Nairobi's Upper hill and Karen and Mombasa beach-front facility; each with a capacity to accommodate 300 persons and conferencing halls that can take about 25 different seminars going on concurrently</li> </ul>	Project Proposal Stage			

	PROJECT DESCRIPTION  Contracting Authority: JKUAT  Description:  a) Juja Student Hostels and Lecturers Guest Houses:     Construction of student hostels to cater to 20,000 No. undergraduate and 1,000 No. graduate students and 50 No. lecturers guest houses at JKUAT Main Campus  b) Juja Common Lecture Building:     Construction of a common lecture building at the JKUAT Main Campus to	PROJECT STATUS
	<ul> <li>Description:</li> <li>a) Juja Student Hostels and Lecturers Guest Houses:     Construction of student hostels to cater to 20,000 No. undergraduate     and 1,000 No. graduate students and 50 No. lecturers guest houses at     JKUAT Main Campus</li> <li>b) Juja Common Lecture Building:</li> </ul>	
o Kenyatta ersity of culture and nology AT) Projects	<ul> <li>accommodate an additional 4,600 No. students</li> <li>c) Westlands Campus Tuition Block Construction of tuition block (i.e. lecture rooms, theatre rooms, laboratories, library and offices) at JKUAT Westlands Campus to accommodate an additional 7,000 No. students</li> <li>d) Juja College of Engineering and Technology (CoETECH): The CoETECH building at JKUAT Main Campus. The proposed project is intended to provide a complex where all the engineering facilities such as laboratories, drawing studios, administrative offices, staff offices, lecture/ teaching facilities will be located.</li> <li>e) Development of a College of Human Resource Development (CoHRD) complex at Juja campus, JKUAT: The project is aimed at increasing academic space in terms of lecture rooms/theatres, administration block, seminar rooms, multimedia centre, computer labs, and business resource centres, on a six (6) acre piece of land owned by the University at the JKUAT main campus</li> </ul>	Engagement with Transaction Advisors – contract negotiation stage
cu	lture and ology	d) Juja College of Engineering and Technology (CoETECH): The CoETECH building at JKUAT Main Campus. The proposed project is intended to provide a complex where all the engineering facilities such as laboratories, drawing studios, administrative offices, staff offices, lecture/teaching facilities will be located. e) Development of a College of Human Resource Development (CoHRD) complex at Juja campus, JKUAT: The project is aimed at increasing academic space in terms of lecture rooms/theatres, administration block, seminar rooms, multimedia centre, computer labs, and business resource centres, on a six (6) acre piece of

	KENYA PPP PIPELINE – FEBRUARY 2015					
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS			
ENV	NVIRONMENT, WATER AND NATURAL RESOURCES					
43.	Nairobi Solid Waste Management	Contracting Authority:  Nairobi County Government  Description:  Collection, transporting, recycling, sorting, landfill and generation of power for the solid waste management for Nairobi by the private party.	Project Proposal Stage			
44.	Mombasa Solid Waste Management	Contracting Authority:  Mombasa County Government  Description:  Construction of sanitary land fill in South and North Coast and transfer stations, access roads and commissioning of existing land fill at Kibarani with processing capacity of 600 metric tons/day.	Project Proposal Stage			
45.	Nakuru Solid Waste Management	Contracting Authority:  Nakuru County Government  Description:  Implementation of an Integrated Solid Waste Management by enhancing the Solid Waste Re-use, Recycle and Reduction (3Rs) principles in the following urban areas: Nakuru, Naivasha, Molo, Njoro, Mai Mahiu, Mau Narok, Gilgil, and Kabazi.	Recruitment of Transaction Advisors - Terms of Reference (ToR) stage			

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
46.	Nairobi Bulk Water Supply	Contracting Authority:  Athi Water Services Board (AWSB)  Description:  Construction of Maragwa and Ndarugu Dams and the supply of bulk water to Nairobi County on a PPP basis	Project Proposal Stage		
47.	Mwache Multipurpose Dam	Contracting Authority: Coast Development Authority (CDA)  Description:  Construction of a dam with capacity of 209million m³, supply of 190,000 of m³ of domestic water/day and irrigation of 5,050Ha	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
48.	Turkwel Downstream Irrigation	Contracting Authority:  Kerio Valley Development Authority (KVDA)  Description: Development of 3,215Ha of land for irrigation	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
49.	Arror Multipurpose Dam	Contracting Authority: Kerio Valley Development Authority (KVDA)  Description:  Construction of a Dam, generation of 80MW hydro power, irrigation of 5,000 Acres	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
50.	Munyu Multipurpose and Greater Kibwezi irrigation	Contracting Authority: Tana & Athi Water Rivers Development Authority  Description:  Construction of a Dam with 625 mil cm <sup>3</sup> , 40MW hydro power generation, 13,000Ha irrigation and water supply.	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
		Contracting Authority:			
	Tana Delta	Tana & Athi Water Rivers Development Authority	Provision of Transaction Advisory		
51.	Irrigation	Description:	(TA) Services - Feasibility Study		
	J	Expansion of irrigation scheme from 1,763Ha to 5,000Ha to produce 24,000 Metric tons of rice/annum	stage		
		Contracting Authority:			
	Tana Delta	Tana & Athi Water Rivers Development Authority	Provision of Transaction Advisory		
52.	irrigation sugar project	Description:	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
		Development of 20,000Ha of sugar fields and construction of 10,000 capacity sugar processing plant and installation of a 34MW cogeneration power plant and installation of ethanol plant with capacity of 75,000ltrs/day			
		Contracting Authority:			
	Nandi Forest	Lake Basin Development Authority			
53.	Multipurpose	Description:			
	Dam	Construction of a Dam, generation of 50MW hydro power, irrigation of 7,000Ha	Recruitment of Transaction Advisory (TA) Services - EOI		
		Contracting Authority: Lake Basin Development Authority	shortlisting exercise is ongoing.		
54.	Magwagwa	Description:			
54.	Multipurpose dam	Construction of a dam, installation of 120MW hydroplant, and development of 15,000Ha of irrigated land			

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
HOU	ISING AND URBAN	DEVELOPMENT			
55.	Civil Servants Housing Project	Contracting Authority:  Ministry of Land, Housing and Urban Development  Description: Development of 10,000 civil servants housing scheme in Shauri Moyo, Park Road and Starehe in Nairobi through a PPP contractual arrangement.	Selection of private proponent – RFP issued to shortlisted bidders closed on 26 <sup>th</sup> Jan 2015. RFP evaluation exercise ongoing.		
56.	Multi-level Car park Facility in Mombasa	<b>Contracting Authority:</b> Mombasa County <b>Description:</b> Mombasa County owns a plot of about 3 acres at Makandara grounds, in the central business district, that is currently used as an informal parking lot. The project seeks to redevelop the site and construct a multistorey parking facility with a capacity of 5,000 cars.	Project Proposal Stage		
57.	Multi-Storey Car Park & Commercial Facility within Nairobi CBD	Contracting Authority: Nairobi City County  Description: The proposed project entails construction of an eleven (11) multi-storied parking silo to provide approx. 3,100 parking lots while housing mixed use commercial facilities.	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
HEA	LTH SECTOR				
58.	Equipment Lease and Infrastructure Improvement	Contracting Authority: Ministry of Health  Description:  Equipment of health facilities with modern and specialized diagnostic equipment and infrastructure development to facilitate the installation of the equipment for 93 hospitals across all Counties at both levels 4 and 5.	Project Proposal Stage		

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
		Contracting Authority: Kenyatta National Hospital (KNH)			
59.	300-Bed Hospital at KNH - Private	<b>Description:</b> Development of the first full health PPP project in Kenya to provide local	Provision of Transaction Advisory (TA) Services - Evaluation of		
	Wing	access to state-of-the-art specialty care thereby reducing the need to travel.	Expression of Interest (EOI) stage		
		A build-operate-transfer PPP where the private party finances, constructs, operates and maintains (O&M) the envisaged seven-storey to house 300-bed hospital building.			
	ICT Services at Kenyatta National Hospital (KNH)	Contracting Authority:			
		Ministry of Health	Provision of Transaction Advisory		
60.		Description:	(TA) Services - Feasibility Study		
		Development of ICT platform with several modules to manage hospital services including financial, procurement, drug supply, record management, patient management etc.	stage		
		Contracting Authority:			
		Ministry of Health			
61.	Oxygen Plant	Description:	Project Proposal Stage		
		Improvement of Medical Oxygen Supply involves supply, installation, commissioning, operation, maintenance and transfer of 22 oxygen generating plants in 11 hospitals			

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
INT	ERIOR AND COOR	DINATION OF NATIONAL GOVERNMENT			
62.	Development of Police and Prison Housing Units  USTRIALIZATION	Contracting Authority:  Ministry of Interior and Coordination of National Government  Description:  Development of approximately 100,000 housing units for police and prison staff across Kenya  AND ENTERPRISE DEVELOPMENT	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
63.	Special Economic Zone (SEZ)	Contracting Authority:  Ministry of Industrialization and Enterprise Development  Description:  Establishment of an SEZ at Dongo Kundu in Mombasa	Project Concept stage – development of an SEZ Masterplan is ongoing with the support of JICA		
AGR	ICULTURE, LIVES	TOCK AND FISHERIES			
64.	Development of an Export Quarantine Station and Livestock Export Zone	Contracting Authority:  Ministry of Agriculture, Livestock and Fisheries  Description:  Development of an export quarantine station and livestock export zone in the coastal area of Kenya to facilitate access of livestock and livestock products to local, regional and international markets	Project Proposal Stage		

	KENYA PPP PIPELINE – FEBRUARY 2015				
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS		
EAS	T AFRICAN AFFAI	RS, COMMERCE AND TOURISM			
65.	Mombasa International Convention Centre (MICC)	Contracting Authority:  Tourism Finance Corporation (TFC)  Description:  Entails the development of a multi-purpose Convention Centre on a PPP basis, with a contemporary design to ensure large event(s) are successful in Kenya.	Provision of Transaction Advisory (TA) Services - Feasibility Study stage		
66.	Development of Marina in Shimoni	Contracting Authority:  Tourism Finance Corporation (TFC)  Description:  Entails a facility located on a water body that provides secure moors, landing place (dock, berths jetties), piers ramps/slips and stores for pleasure (luxury boats/yachts), repairs, refueling, restaurant.	Project Proposal Stage		
67.	First Class Hotel at Bomas of Kenya	Contracting Authority: Tourism Finance Corporation (TFC)  Description: Build, Finance and Operate a First Class hotel on a PPP basis	Project Proposal Stage		

	KENYA PPP PIPELINE – FEBRUARY 2015					
No	PROJECT NAME	PROJECT DESCRIPTION	PROJECT STATUS			
INF	ORMATION, COM	MUNICATIONS AND TECHNOLOGY				
68.	National Data Centre	Contracting Authority:  Ministry of ICT  Description:  Development of a 4 tier data center	Project Proposal Stage			
69.	National Land Information Management and National Spatial Data Base	Contracting Authority: Kenya ICT Authority  Description: Involves installation of a National land Information management system.	Project Proposal Stage			